

B A U S C H & L O M B I N C O R P O R A T E D
R O C H E S T E R 2, N E W Y O R K



October 23, 1962

25X1A

[REDACTED]
Post Office Box 1407
Main P O
Washington 13, D. C.

25X1A

Attention: [REDACTED]

Subject: Monthly Progress Report
covering 1 September 1962 to
1 October 1962
Variable Magnification Tracing Projector

WBM, 29 Oct 62

Dear Sir:

Enclosed you will find two copies of the subject progress report.
A third copy is being sent directly to the Contracting
Officer.

If you have any questions on this report, please contact me.

Very truly yours,

25X1A

DCB
Enc.

[REDACTED]
Product Supervisor *ADJ*
Analytical & Photogrammetric
Instrument Sales

CC: Contracting Officer

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report
Covering 1 September 1962 to 1 October 1962

The following work was accomplished on the project during the reporting period.

1. To facilitate manufacturing, detailed drawings have been made where necessary of the drive assembly and the mirror mounting assembly.
2. Detailed drawings are also being made of the lens changer assembly because of the space limitations and positional accuracy requirements.
3. It is anticipated that drawings will be released for manufacture during the next reporting period.



25X1A

Research & Development
BAUSCH & LOMB INCORPORATED

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report
Covering 1 August 1962 to 1 September 1962


The following work was accomplished on the project during the reporting period:

1. The design and detailed sketch work has been completed of such parts as the lens turret mechanism and the mirror suspension and drive system.
2. Quotations were received for the manufacture of the two large mirrors.
3. Layout drawings were shown to and discussed with the customer's representative on his visit 29 August. A general approval was given to the overall design with the suggestion that consideration be given to the following additions:
 - (1) The base housing should be made dust proof by sealing the structural panels and by adding a small dust filter on one of the panels.
 - (2) Additional work space should be provided by a folding shelf on one side of the instrument.

The effect of including these additions on cost and delivery is being investigated and will be reported.

4. Ordering of the long lead items was postponed for this reporting period because of the two week plant shutdown and the desire for customer approval of the design layout. It is anticipated that this will take place during the next reporting period.


25X1A





Research & Development
BAUSCH & LOMB INCORPORATED


BEST COPY
Available
THROUGHOUT
FOLDER

6/24/98









Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150028-5

